



# NARROGIN SOLAR AND BATTERY PROJECT

Project update- Q4 2025

# PROJECT SITE



- 200MW Solar and 200MW battery.
- Underground cable connection via easement to Narrogin South Substation.

## Connection assets:


- Construction of the on-site project substation.
- Connection to Narrogin South substation.

## Stage 1:

- 200MW Battery Energy Storage System (BESS)


## Stage 2:

- 200MW+ AC ground mounted, single axis tracking solar panels.





## Project Timeline



- Development Approval Q3 2025.
- Project hold through TagEnergy acquisition of ACE Power.
- Critical project application resubmitted to Western Power Q4 2025.
- Pending Critical Project Status a connection application would be submitted in Q2 2026.
- Offer to connect received mid-2027.
- Financial close Q4 2027.
- Construction start early 2028.